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ARIZONA DEPARTMENT OF TRANSPORTATION
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FEBRUARY 2005

TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 02/11/2005) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:

http://www.azdot.gov/Highways/ppms/



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




FY 2005
YUMA DISTRICT ADVERTISED PROJECTS

RESOURCE ACTUAL PROGRAM
CODE #'S CPSID RTE CO MP TRACS PROJECT NAME TYPE OF WORK BID DATE COST (K)

;.1 ML1F 107 MA780.07 H6;701; SALOME - BURNT WELL RR(4"TL, 2"PL) + 2"AC + ARFC 08/31/2004  $8,250
111 UQlC 95 YU 219 H526701C YUMASTREETS RR 4" AC + ARFC 11/30/2004 $950
311 WISP 72 LA 26.8 H637601C SR 72 @ MP 27 (BOUSE) CONST RIGHT TURN LANE 07/29/2004 $85
331 SR1IC 95 LA 144.4 H511801C PARKER - LAKESIDE RECONSTRUCT ROADWAY 12/23/2004  $9,878
341 VGIE 85 MA 122.6 H595508C MP 122.58 -126.08 CONSTRUCT ROADWAY 07/20/2004  $7,774

341 SZ1F 95 LA 142.0 H603601C SR-95, MP 142, PARKER SOUTH ROADWAY WIDENING 12/23/2004 $534



PROJECTS ADDED THIS MONTH

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROJECT COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:



PROJECTS DELETED THIS MONTH

PROJECT NUMBER: PROJECT NAME:

CPS RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

PROJECT NUMBER: PROJECT NAME: BID READY:
CPS RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME: FUNDING START
CPS RTE: CO: MP: TRACS: TYPE OF WORK: FISCAL
ID: DIST DESIGN BUDGET: PROJECT MANAGER: COMMENTS: DISTRICT: YEAR:
SR 95 @ MP 125 Y 2007
QL1F 95 LA 125.0 DESIGN PASSING LANE

Y $200 PROJ MGR: HARMON  PH: 712-8654



PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR
PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

CPS PROJECT NUMBER: PROJECT NAME: ENG  PROGRAM COST: ORIGINAL
ID: RTE: CO: MP: TRACS: TYPE OF WORK: DIST: (in thousands) BID DATE:
CB1G Y CA STATE LINE - HOVATTER PROJ MGR: TAMIRISA PH: 712-7772 01/03/2005

10 LA 0.0 DESIGN SIGN REHAB Y $0



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER:

FISCAL YEAR: 2005

I-8, STATION # 01+12 TO 13+00
YU 0.0 H643701C ROADWAY IMPROVEMENTS(FRNTG RD)
Y PROJ MGR: OMAR PH: 928-317-2129

UI1lF

COMMENTS:

PROGRAM COST:
(in thousands)

$250

FY:

05



CPSID: DISTRICT:

ROUTE: CO: MP:

FEDERAL ID #:
TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

YUMA DISTRICT
BID ADVERTISEMENT: IGA 05

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

UILE \% 008-A-513 I-8, STATION # 01+12 TO 13+00 $250
8 YU 0.0 H643701C ROADWAY IMPROVEMENTS(FRNTG RD)
BID ADVERTISEMENT: JUN 05 DEBRA EINWECK  ADEQ WASTEWATER NEGOTIATIONS ARE
STILL ONGOING WITH URS.
FR1C Y 008-A(004) MOHAWK REST AREA $8,500 ARRANGEMENTS ARE BEING MADE FOR
1o NEW PERCOLATION TESTS FOR ADEQ
8 YU 55.9 H206001C CONSTRUCT REST AREA 322 602-712-6747 SUBMITTAL PACKAGE.
BID ADVERTISEMENT: TBD 06 STEVE MISHLER
TO1C Y AZTEC - COUNTY LINE $8,143
8 YU 72.0 H524101C RR (4"TL, 3"PL)+ 2" ARAC+ARFC 111 602-712-8678
BID ADVERTISEMENT: JAN 05 MANNAR STAGE IV PLANS ARE COMPLETE.
CB1G Y 010-A-303 CA STATE LINE - HOVATTER $0 TAMARISA
10 LA 0.0 DESIGN SIGN REHAB 602-712-7772
BID ADVERTISEMENT: SEP 05 RICHARD WEEKS
CALG \'% HOVATTER - SR-85 $0
10 LA 60.0 SIGN REHAB 602-712-8232
BID ADVERTISEMENT: TBD 06 JIM DELTON
QF1F % 085-A JCT B8 - COUNTY LINE $965
85 YU 0.0 H630001C CHIP SEAL 111 602-712-7286
BID ADVERTISEMENT: TBD 09 CHRIS NO CHANGES
QG1F \'% MP 120.54 - MP 122.99 $9,100 DIMITROPLOS
85 MA 1205 CONSTRUCT ROADWAY 341 602-712-8456
BID ADVERTISEMENT: JUL 06 CHRIS NO CHANGES
LP1E Y 085-B MP 130.71 - MP 137.00 $15,665 DIMITROPLOS
85 MA  130.7 H595507C ROADWAY RECST (UTILITIES INCL) 341 602-712-8456



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS #: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
YUMA DISTRICT
BID ADVERTISEMENT: JUL 05 CHRIS
LQ1E Y 085-B(009) MP 139.01 - MP 141.71 $17.415 DIMITROPLOS
85 MA  139.0 H595505C CONSTRUCT ROADWAY 341 602-712-8456
BID ADVERTISEMENT: MAY 05 DAVID HARMON
SG1E Y 063-1 US 95, MP 34 - MP 44 $1,500
95 YU 34.0 H631001C CONSTRUCT PASSING LANES 333 602-712-8654
BID ADVERTISEMENT: DESIGN 07 DAVID HARMON
OL1F Y 095-C SR 95 @ MP 125 $200
95 LA 125.0 DESIGN PASSING LANE 333 602-712-8654
BID ADVERTISEMENT: TBD 09 MIKE BRUDER
MH1G Y YUMA AREA SERVICE HWY $8,000
195 YU 0.0 CONSTRUCT NEW ROADWAY 602-712-6836
BID ADVERTISEMENT: TBD 06 MIKE BRUDER CONSULTANT PREPARING STAGE IV
PLANS. PROJECT LIMITS WILL BE
SF1F Y 900-1(055) GOLDWATER RANGE $19,150 EXTENDED NORTH TO COUNTY 12TH
195 YU 0.0 H577405C CST 4 LANE DIVIDED HWY, PH A 341 602-712-6836 STREET.
BID ADVERTISEMENT: TBD 08 MIKE BRUDER
ZG1F Y YUMA AREA SERVICE HWY $4,000
195 YU 0.0 CONSTRUCT NEW ROADWAY 341 602-712-6836
BID ADVERTISEMENT: MAY 05 MIKE BRUDER STAGE IV DESIGN COMPLETE. PS&E ON
HOLD PENDING PROJECT CLEARANCES.
TP1E Y AVE E 1/2 - AVE B $10,049
195 YU 5.5 H577403C CST 4 LANE DIVIDED HIGHWAY 341 602-712-6836
BID ADVERTISEMENT: MAR 06 MIKE BRUDER STAGE IV COMPLETE. PS&E ON HOLD
PENDING PROJECT CLEARANCES.
SELF Y 900-A(054) AVENUE B - RANGE BOUNDARY $8,000
195 YU 9.0 H577404C CST 4 LANE DIVIDED HWY, PH A 341 602-712-6836



CPSID: DISTRICT:

ROUTE:

FEDERAL ID #:
CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:

RESOURCE CODES:

YUMA DISTRICT

BID ADVERTISEMENT: MAY 05

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

MIKE BRUDER

STAGE IV COMPLETE. PS&E ON HOLD
PENDING PROJECT CLEARANCES.

SALE Y 900-A(057) B-8 TO I-8 $3,655 PROJECT SCOPE TO BE INCLUDED IN
195 YU 23.0 H577407C CONSTRUCT ROADWAY WIDENING 341 602-712-6836 SEGMENT 5.
BID ADVERTISEMENT: JUN 05 MIKE BRUDER STAGE IV DESIGN COMPLETE. PS&E ON
HOLD PENDING PROJECT CLEARANCES.
SG1F Y 900-A(056) COUNTY 14TH STREET - B8 $8,986 NEW PROJECT LIMITS WILL BE COUNTY 12
195 YU 23.8 H577406C CST 4 LANE DIVIDED HIGHWAY 341 602-712-6836 ST-1-8.
BID ADVERTISEMENT: TBD 06 ORLANDO JEREZ
BO1E Y 280-A-( 1) -8 TO B-8, SR 280 (AVE 3E) $7,559
280 YU 0.0 H604201C RECONSTRUCT ROADWAY 341 602-712-7187



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CO MP
UI1F 8 YU 0.0
FR1C 8 YU 559
TQ1C 8 YU 720
CB1G 10 LA 0.0
CA1G 10 LA 60.0
QF1F 85 YU 0.0
QGl1F 85 MA 1205
LPIE 85 MA 130.7
LQIE 85 MA 139.0
SGIE 95 YU 340
QL1F 95 LA 1250
MH1G 195 YU 0.0
ZG1F 195 YU 0.0
SF1F 195 YU 0.0
TP1F 195 YU 5.5
SE1F 195 YU 9.0
SA1F 195 YU 23.0
SG1F 195 YU 238
BO1E 280 YU 0.0

TRACS #

H643701C
H206001C
H524101C

H630001C

H595507C
H595505C
H631001C

H577405C
H577403C
H577404C
H577407C
H577406C
H604201C

PROJECT #

PROJECT NAME

-8, STATION # 01+12 TO 13+00
MOHAWK REST AREA

AZTEC - COUNTY LINE

CA STATE LINE - HOVATTER
HOVATTER - SR-85

JCT B8 - COUNTY LINE

MP 120.54 - MP 122.99

MP 130.71 - MP 137.00

MP 139.01 - MP 141.71

US 95, MP 34 - MP 44

SR 95 @ MP 125

YUMA AREA SERVICE HWY
YUMA AREA SERVICE HWY
GOLDWATER RANGE

AVE E 1/2 - AVE B

AVENUE B - RANGE BOUNDARY
B-8TOI-8

COUNTY 14TH STREET - B8

-8 TO B-8, SR 280 (AVE 3E)

TYPE OF WORK

ROADWAY IMPROVEMENTS(FRNTG RD) IGA FY 05

CONSTRUCT REST AREA

RR (4"TL, 3"PL)+ 2" ARAC+ARFC
DESIGN SIGN REHAB

SIGN REHAB

CHIP SEAL

CONSTRUCT ROADWAY
ROADWAY RECST (UTILITIES INCL)
CONSTRUCT ROADWAY
CONSTRUCT PASSING LANES
DESIGN PASSING LANE
CONSTRUCT NEW ROADWAY
CONSTRUCT NEW ROADWAY

CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HIGHWAY
CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
CST 4 LANE DIVIDED HIGHWAY
RECONSTRUCT ROADWAY

BID READY FISCAL YR
2005

MAY 05 2005
TBD FY 06 2006
DEC 04 2005
JUL 05 2006
TBD FY 06 2006
TBD FY 09 2009
MAY 06 2007
JUN 05 2006
APR 05 2005
DESIGN FY 07 2007
TBD FY 09 2009
TBD FY 08 2008
TBD FY 06 2006
MAR 05 2005
FEB 06 2006
MAR 05 2005
MAR 05 2005
TBD FY 06 2006
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